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B I_)ear Mr. Hahnenbefg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent
Decree). This report summarizes efforts by the Group to fulfill the requirements of the
Consent Decree during May 2010.

1. Activities Completed During This Reporting Period

A. On May 10, 2010, the Group submitted the April 2010 monthly progress
report to USEPA with copies to the Michigan Department of Natural
Resources & Environment (MDNRE).

B. O’Brien & Gere, Inc. (O’Brien & Gere) completed the vertical aquifer
profiling (VAP) and monitoring well installation for completion of the
Western Lagoon Area Groundwater Delineation Study.

C. In cooperation with the City, the Group installed water line connections for
two residences in the City of Bronson.

D. TestAmerica Laboratories, Inc. (TestAmerica) completed the analyses of the
sediment and soil sampling data collected pursuant to the approved County
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Drain #30 Sediment and Soil Sampling Work Plan. O’Brien & Gere is
completing the validation of these laboratory data.

2. Results of Sampling and Tests and Other Data

A. The analytical results from the VAP sampling were previously forwarded to
EPA and MDNRE to facilitate decisions regarding well locations and
screened intervals. A summary of these data was submitted via electronic
mail on May 21, 2010. Complete data sets, including analytical laboratory
reports, will be provided as part of the final Western Lagoon Groundwater
delineation Study Report.

B. The analytical laboratory data from the County Drain #30 sediment and soil
sampling are currently being validated and will be submitted to EPA and
MDNRE as part of the report on this sampling activity.

C. The Group developed no other sampling or test data during the reporting
period.

3.~ = WorkPlans, Procedures; and Deliverables—— -~~~ —— -~ -———— -

A. The Group submitted no work plans, procedures, or deliverables during the

reporting period.

4. Actions Projected for Next Six-Week Period

A. On behalf of the Group, O’Brien & Gere will conduct groundwater
monitoring at specified wells as part of the Western Lagoon Area
Groundwater Delineation Study. This sampling is scheduled for the week of /
June 7, 2010.

B. In cooperation with the City, the Group plans to complete the installation of
the water line connections for the last affected residence and close 11 private
wells. The Group plans to submit a technical memorandum detailing the
water line connections and private well closures.

C. Pursuant to the provision of Paragraph 29 of the Consent Decree, the Group
plans to submit the revised City Groundwater Ordinance to USEPA following
completion of the City water connections and private

D. On behalf of the Group, O’Brien & Gere will complete the summary report
regarding sediment and soil sampling associated with County Drain #30.
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E. On behalf of the Group, O’Brien & Gere will prepare a summary report for
completion of the Western Lagoon Area Groundwater Delineation Study.

F. The Group plans to make additional contacts with landowners to discuss
environmental restrictive covenants for potentially affected properties in
Bronson Township.

5. Progress and Schedule Report y I\ )
¢
A. Near-term milestones for on-going Group activities are as follows: 1 | w),/i s
X (o
County Drain #30 Sediment and Soil Sampling (.FP{V L

v
Submittal] of the summary report for the County Drain #30 sediment and
soil sampling is currently scheduled for late June 2010) The schedule

or completion has been extended by about three weeks due to additional

time spent in report preparation to address cleanup standards for /y\n
sediments and soils associated with County Drain #30. Y
¢
Western Lagoon Area Groundwater Delineation Study W ft}

well sampling scheduled for eWe target
ate for submittal of the summary report for completion of the Western
Lagoon Area Groundwater Delineation Study is the middle of July 201
€ schedule for completion has been extended by two weeks to allow y

the field schedule for groundwater sampling to coincide with that for = 7
residential well closures.

Private Water Connections and Well Closures

schedule for completion has been extended by about three weeks to /J’\g
accommodate the residents affected by this work.
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\
City Groundwater Ordi A
ity Groundwater K S
. The Group plans to submit the City groundwater restriction ordinance t

USEPA in June ZOIOyhroup is holding submuittal of this ordinance
until all of the private water connections and well closures are
completed.

B. As discussed in our project review meeting of March 17, 2009 and
subsequently, progress related to RD/RA for enhanced source control at the
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Eastern and Western Lagoon Areas and County Drain #30 remediation
requires resolution of appropriate cleanup standards for non-erodible soils
associated with County Drain #30 and groundwater-to-surface water interface
criteria.

There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A.

The work plans for the County Drain #30 sediment and soil sampling and the
Western Lagoon Area Groundwater Delineation Study include addenda to the
Pre-Design Studies Field Sampling and Quality Assurance Plan. These
addenda provide for additional sampling and analytical protocols associated
with those efforts. These work plans also include addenda to the site Health
and Safety Plan as needed to address task-specific health and safety issues.

The near-term milestones associated with the most-recent working schedule
update are those identified in Item 5.A above.

7. Activities Undertaken in Support of the Community Relations Plan

A.

A.

Group representatives met with affected residents regarding City water
connections and private well closures.

Group representatives coordinated with affected landowners regarding access
and crop damage payments with respect to drilling and sampling activities for
completion of the Western Lagoon Area Groundwater Delineation Study.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to

contact me.

Respectfully submitted,

=

Leo X1 Brausch
Project Coordinator

LMB:
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cc: Deborah D. Larsen, MDNRE
Charles W. Graff, MDNRE

cc (via email):

NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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